

THE RAMO-WOOLDRIDGE CORPORATION

8820 Bellanca Avenue • Los Angeles 45, California

Phone ORegon 8-0311

Approved For Release 2003/01/30 : CIA-RDP81B00878R001400080173-3

SARC - 5667/A
1 of 1

DATE 2/17/56

CHANGE NO. 6

CHANGE AFFECTS

PURCHASE ORDER NO. 25-18031

PURCHASE REQ. NO. 22443, 22444, & 22445

EFFECTIVE DATE OF CHANGE
(Same As Above If Not Shown)

Terms and conditions of our original order are not affected
by this change except as noted hereon.

STATINTL

V
E
N
D
O
R

Purchase
Order

CHANGE NOTICE

CHANGE AFFECTS: PRICE ☐ DELIVERY ☐ DESCRIPTION ☐
TERMS ☐ QUANTITY ☐ OTHER ☐

ITEM	QUAN.	CHANGE FROM	ITEM	QUAN.	CHANGE TO
		"AS ORIGINALLY WRITTEN"			ADD:
			29	6	To cover the cost of fabricating the following parts on a time and material basis at a total cost not to exceed \$1,700.00.
					50407501, CHASSIS DRAWER
					Complete to B/P no revision dated 2/10/56.
					DRAWINGS (PARTS) INCLUDED IN ASSEMBLY:
					50407501 M/C
					50414503 M/C
					50414504 M/C
			30	12	50414501 CHASSIS DRAWER, Complete to B/P no revision dated 2/10/56.
					Includes 50414503 and 50414504.
			31	6	50414502 CHASSIS DRAWER, Complete to B/P no revision dated 2/10/56.
					Includes 50414503 and 50414504.
					Delivery required:
					1 each by 2/24/56
					Balance 3/1/56
					The vendor to furnish rivets, nuts, etc. installed.

REASON FOR CHANGE

TO ADD ITEM 29, 30, & 31
Item 29 - 5042-13
Item 30 & 31 - 5042-72

REFERENCE

STATINTL

THE RAMO-WOOLDRIDGE CORPORATION

By